
RV POLARSTERN SCHEDULE

01 01 01 01 Port Stanley 01 01 01 01 01 01 01 01 Bremerhaven

02 02 02 02 02 02 Areas: 02 02 02 02 02 02

03 Projects: 03 03 Areas: 03 PS125 03 TECHNICAL 03 FRAM STRAIT 03 03 03 03 03 03 PS127
04 04 04 WEDDELL SEA 04 GPF 20-1_018 04 SERVICE 04 04 04 04 04 04 04

05 05 PS124 05 - 05 05 05 05 05 05 05 05 05

06 06 GPF 19-2_039 06 FILCHNER-RONNE 06 Chief Scientist: 06 LOGISTICS 06 06 06 06 06 06 06 Chief Scientist:

07 NEUMAYER 07 07 07 E. KOHLBERG 07 07 Projects: 07 07 07 07 07 07 S. KRÄGEFSKY

08 SUPPLY 08 Chief Scientist: 08 08 08 08 FRAM 08 08 08 08 08 08

09 09 H. HELLMER 09 Heli Service 09 Projects: 09 09 FramJelly 09 09 09 09 09 09

10 10 10 YES 10 Atlantic 10 10 10 10 10 10 10 10 Las Palmas

11 Heli Service 11 Project: 11 11 Transfer 11 11 11 11 11 11 11 11

12 YES 12 COSMUS 12 12 12 12 Heli Service 12 12 12 12 12 12

13 13 13 13 13 13 YES 13 13 13 13 13 13

14 14 NEUMAYER 14 14 14 14 14 SHIPYARD 14 SHIPYARD 14 SHIPYARD 14 SHIPYARD 14 SHIPYARD 14

15 15 EXCHANGE 15 15 15 15 15 15 15 15 15 15

16 16 16 16 16 16 16 22 Weeks 16 22 Weeks 16 22 Weeks 16 22 Weeks 16 22 Weeks 16

17 17 17 17 Heli Service 17 17 17 17 17 17 17 17

18 18 18 18 NO 18 18 18 18 18 18 18 18

19 19 19 19 19 19 19 19 19 19 19 19 Projects:

20 20 20 20 20 20 20 20 20 20 20 20 Atlantic

21 21 21 21 21 21 21 21 21 21 21 21 Transfer

22 22 22 22 22 22 22 22 22 22 22 22

23 23 23 23 23 Bremerhaven 23 23 23 23 23 23 23 Tropos

24 24 24 24 24 24 24 24 24 24 24 24

25 25 25 25 25 PS126 25 25 25 25 25 25 25 Heli Service

26 26 26 26 26 GPF 20-1_021 26 26 26 26 26 26 26 NO

27 27 27 27 27 27 27 27 27 27 27 27

28 28 28 28 28 Chief Scientist: 28 28 28 28 28 28 28

29 29 29 29 T. SOLTWEDEL 29 Bremerhaven 29 29 29 29 29 29

30 30 30 Bremerhaven 30 30 30 30 30 30 30 30

31 31 31 31 31 31 31
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